



Sir Harry Smith  
Community College

# **The BSF project,**

## **May to August 2012**

A photo timeline by Jack and Jacob Harris

# May 2012



The new dining facility and entrance corridor were beginning to take shape.

Below, the doorways of the old administration offices, which were knocked out to form the canteen, can be seen.



# May 2012

The first of the DT rooms (Room 27, now Sh01) was refurbished.



Access to the science department became somewhat limited as rooms 15 and 16 (now Co10 and Co14) and the entrance corridor were stripped out in preparation for extensive alterations.



Landscaping began around the new classroom block.



May 2012



*Pr08*



*Purple corridor*

New classrooms on the yellow and purple corridors were just weeks away from completion.



*Pr10*



*Yellow corridor*



*Pr15*

## May 2012



*Print Rm (BL22)*

At the end of the west wing, more transformations were nearing their end: the conversion of Room 7 and the Print Room into two science labs (BL19 and BL22) and the refurbishment of rooms 6 and 8 (now BL17 and BL25).



*Print Rm (BL22)*



*7 (BL19)*



*8 (BL25)*



*8 (BL25)*

# June 2012



The new student entrance was opened and the SEN department moved into its new rooms on the Yellow corridor.

Outside, block paving was laid to form the entrance path and outdoor dining area.



June 2012



45 (Pr03)



46 (Pr05)



47 (Pr07)



Rooms 37, 45, 46, 47 and 48 were emptied as the Humanities department moved to its new building.



37 (Pr02)

## June 2012



The old science linking corridor was demolished so a new, wider one could be built over the courtyard next to it.



10/01/12 v  
15/06/12

Work began on taking the old administration corridor into the new canteen.



The second of the 1960s DT rooms – formerly room 21 and now Sherwood 02 – was refurbished.

## July 2012



Work was underway on renovating the tired old hall.



07/02/12 v 12/07/12



Groundworks for the new drama block on the front of school commenced.

The end wall of room 15, now Cobalt 14, was replaced in a style more in-keeping with surrounding buildings.



# July 2012

Many rooms on the first floor were emptied in readiness for refurbishment, including:

- the remaining Humanities rooms (38 [GL04], 39 [Mg05], 49 [Pr11] and 50 [Vi12])
  - the entire Art department (40 [Mg05], 41a [Mg07] and 41b [Mg09])
- the ICT suites (34 [GL07/GL09], 35 [GL03/GL05] and 36 [GL01]) and IT office
  - the rooms and offices at the front of the building (formerly SEN)

Downstairs, Reception and First Aid moved to new temporary locations, whilst the staff room relocated to BL02.



49 (Pr11)



36 (GL01)



34 (GL07/GL09)



41b (Mg09)



39 (Mg05)



40 (Mg05)

## July 2012



The new canteen and servery was decorated.



Rooms 9 and 10 were emptied so that building work to transform them into three rooms – Co03, Co07 and Co09 – could begin.



Work on the roof of the northern wing and the rest of the science department began.

## August 2012



Extensive alterations to the car park layout were carried out.



The new drama block took shape quickly as the metal frame was constructed. Inside, many areas were renovated over the summer holidays.